



## **MEASURE L – BID TIMELINE**

### **Milestone Dates for:**

### **Cuesta College SLO Bldg. 4000 Re-Roofing & HVAC Replacement**

Advertisement Dates: 10/14/21 & 10/21/21

Bid Walk Date & Time (Non-Mandatory): October 21, 2021

Bid Due Date & Time: November 9, 2021 - 10:00AM

Bid Opening: November 9, 2021 - 10:00AM

Start of Construction: May 23, 2022

Substantial Completion: August 12, 2022

Final Completion: September 9, 2022

Plans, Specifications, and Addendums available at the Cuesta College online plan room @ <https://www.cuestabids.com/jobs/public>