



## **MEASURE L – BID TIMELINE**

Milestone Dates for the SLO Campus RR & Drinking Foundation ADA Upgrades

**Advertisement Dates:** November 4 & November 11, 2021

**Pre-Bid Walk Date & Time (Non-Mandatory):** November 17, 2021, 9:00AM

**Bid Due Date & Time:** December 2, 2021 - 10:00AM

**Bid Opening:** December 2, 2021 - 10:00AM

**Start of Construction:** February 2022

**Substantial Completion:** May 2022

**Final Completion:** June 2022

Plans, Specifications, and Addendums available at the Cuesta College online plan room at <https://www.cuestabids.com/jobs/public>