

Measure L Bond Program SLOCCCD

CONSTRUCTION UPDATE



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending August 20, 2021

North County Campus Parking Lot 10 Asphalt Repairs Phase 2

Work this week: The contractor striped the parking lot and added the bark in the planters. The final punch items are now being addressed.

Noise: Loud noise from equipment & trucking

Parking: Parking Lot 10 (South) Closed Utilities: No Interruptions at this time

Odors: None

Dust: Dust control is being performed daily











