

Measure L Bond Program SLOCCCD

CONSTRUCTION UPDATE



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending October 1, 2021

North County Campus Parking Lot 10 and Site Improvements

Work this week: The decomposed granite in the courtyard area was compacted and irrigation controller was set in place. Benches were set & pre-punch cleanup work has begun.

Noise: Loud noise from equipment & trucking Parking: North Portion of Parking Lot 10 Closed

Utilities: No Interruptions at this time

Odors: None

Dust: Dust control is being performed daily











