



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending November 3, 2023

SLO Directory Signage Project

Work this week: The contractor formed all footings and set the signposts. Contractor is currently pulling wire to all powered sign locations.

- Noise:** Power tools & digging equipment
- Parking:** No personal vehicles on site
- Utilities:** No Impacts
- Odors:** None



Powered Sign Location



Non Powered Sign Location



Underground Utility Locating - APUL