



## CONSTRUCTION UPDATES & ACTIVITIES

*Week Ending March 1<sup>st</sup>, 2024*

### SLO Campus Center

**Work this week:** This week, the contractor started laying out under slab utilities on the 2<sup>nd</sup> floor deck in preparation for 2<sup>nd</sup> floor deck concrete pour.

The contractor continued forming and pouring the site pedestrian flatwork from Ramouldo Dr. into campus.

**Noise:** Loud noise from equipment & trucking  
**Parking:** Parking Lot 3 Drive Isle  
**Utilities:** No Interruptions  
**Odors:** None



*[ Wall Layout For 2<sup>nd</sup> Floor Deck Utility Install ]*



*[ Parking Lot 3 Curb Installation & Pedestrian Flatwork ]*