



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending April 5<sup>th</sup>, 2024.*

**SLO Wayfinding (DSA)**

**Work this week:** The contractor sack and patched the concrete footings for newly installed parking and street signage.

- Noise:** None.
- Parking:** No personal vehicles on site.
- Utilities:** No Interruptions.
- Odors:** None.



*Footing Prior To Sack & Patch*



*Post Sack & Patch*



*Post Sack & Patch*