



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending May 10th, 2024

SLO Campus Center


Work this week:

- 1st & 2nd Floor HVAC Duct Rough-In
- 1st Floor Interior Electrical Rough-In
- 1st & 2nd Floor Restroom Plumbing Rough-In
- 1st & 2nd Floor Fire Sprinkler Rough-In
- Exterior Metal Stud Installation
- Interior Metal Stud – Installation
- 1st Floor Interior Drywall Installation
- Parking Lot 4 Curb & Gutter
- Parking Lot 3 Drive Isle Concrete

Noise: Loud noise from equipment & trucking
Parking: None
Utilities: No Interruptions
Odors: None



[Exterior Framing]



[1st Floor Int. Drywall]



[2nd Floor Plumbing Rough-In]



[Parking Lot 3 Drive Isle]