



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending July 19th, 2024

SLO Campus Center

Work this week:

- 1st & 2nd Floor HVAC Duct Rough-In
- 1st Floor Interior Electrical Rough-In
- 1st & 2nd Floor Restroom Plumbing Rough-In
- Exterior Wall Insulation & Lath
- 2nd Floor Interior Metal Stud Installation
- Roof Parapet Wall Framing
- Education Drive Loop Demo / Concrete Flatwork
- Parking Lot 3 Concrete Flatwork
- Exterior Hardscape Concrete Footings

Noise: Loud noise from equipment & trucking
Parking: None
Utilities: No Interruptions
Odors: None



Exterior Rigid Insulation & Lath



Roof Parapet Wall Framing



Parking Lot 3 Flatwork



Exterior Hardscape Footings