



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending November 8th, 2024

SLO Campus Center

Work this week:

- 2nd Floor HVAC Duct Rough-In
- 2nd Floor Interior Electrical Rough-In
- Exterior Plaster
- Interior Metal Stud Framing
- Interior Insulation Installation
- Interior Drywall & Tape
- Ceramic Tile
- Parking Lot 4 Concrete Curbs
- Parking Lot 4 Sub Grade/Base
- Parking Lot 4 Lighting
- Traffic Loop Grade and Base

Noise: Loud noise from equipment & trucking
Parking: None
Utilities: No Interruptions
Odors: None



Traffic Loop



Concrete Formwork – Lot 4



Drywall Tape – 1st Floor



Cable Tray – 1st Floor



HVAC – 2nd Floor