



## CONSTRUCTION UPDATES & ACTIVITIES


*Week Ending November 22<sup>nd</sup>, 2024*

### SLO Campus Center


#### Work this week:

- 2<sup>nd</sup> Floor HVAC Duct Rough-In
- 2<sup>nd</sup> Floor Interior Electrical Rough-In
- Exterior Plaster
- Interior Metal Stud Framing
- Interior Insulation Installation
- Interior Drywall & Tape
- Painting – 1<sup>st</sup> Floor
- Rain Gutter Installation
- Parking Lot 4 Concrete Curbs
- Parking Lot 4 Lighting
- Irrigation Installation
- Precast Concrete Bench Installation

**Noise:** Loud noise from equipment & trucking  
**Parking:** None  
**Utilities:** No Interruptions  
**Odors:** None



*Paint – 1<sup>st</sup> Floor*



*Cable Tray – 1<sup>st</sup> Floor*



*Exterior Plaster*



*Lot 4 Base*



*Pre-Cast Bench Installation*