



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending January 3<sup>rd</sup>, 2025*

**SLO Campus Center**

**Work this week:**

- 2<sup>nd</sup> Floor HVAC Duct Rough-In
- 2<sup>nd</sup> Floor Interior Electrical Rough-In
- Exterior Plaster
- Exterior Curtain Wall/ Storefront
- Metal Roofing
- Interior Metal Stud Framing
- Interior Insulation Installation
- Interior Drywall & Tape
- Painting – 1<sup>st</sup> Floor
- Parking Lot 4 Subgrade/Base
- Parking Lot 4 Concrete Curbs
- Irrigation Installation
- Precast Concrete Bench Installation
- Concrete Stairs at Amphitheater
- Concrete Walks at Amphitheater

**Noise:** Loud noise from equipment & trucking  
**Parking:** None



*Exterior Plaster*



*Exterior Plaster*



*Metal Roofing*



*Interior Metal Stud Framing*



*Interior Drywall*