



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending January 31<sup>st</sup>, 2025*

**SLO Campus Center**

**Work this week:**

- Plumbing Finish
- Mechanical/Electrical
- Exterior Plaster
- Exterior Curtain Wall/ Storefront
- Tile Roofing Wire Tie System
- Tile Roofing
- Metal Roofing - Canopy
- Interior Storefront Assemblies
- Interior Drywall & Tape
- Painting – 1<sup>st</sup> and 2<sup>nd</sup> Floor
- Ceramic Tile 2<sup>nd</sup> Floor RR
- Parking Lot 4 Subgrade/Base
- Parking Lot 4 Concrete Curbs
- Grading/Base at Amphitheater
- Concrete Walks at Amphitheater

**Noise:** Loud noise from equipment & trucking  
**Parking:** None



*Flatwork at Amphitheater*



*Concrete at Amphitheater*



*Tile Roofing*



*Framing at Cafe*



*Acoustical Ceilings*