



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending February 7th, 2025

SLO Campus Center

Work this week:

- Plumbing Finish
- Mechanical/Electrical
- Exterior Plaster
- Exterior Curtain Wall/ Storefront
- Tile Roofing Wire Tie System
- Tile Roofing
- Metal Roofing - Canopy
- Interior Storefront Assemblies
- Interior Drywall & Tape
- Painting – 1st and 2nd Floor
- Ceramic Tile 2nd Floor RR
- Parking Lot 4 Subgrade/Base
- Parking Lot 4 Concrete Curbs
- Grading/Base at Amphitheater
- Concrete Walks at Amphitheater

Noise: Loud noise from equipment & trucking
Parking: None



Curtain Wall



Tile Roofing



Acoustical Ceiling Grid



Concrete at Amphitheater



Concrete Formwork