

**CONSTRUCTION UPDATES & ACTIVITIES***Week Ending June 13th, 2025***3200, 3400 Roof Replacement****Work this week:**

- Existing Roof Removal Initiated
- Roof Board and Membrane Installation Initiated

Noise: None.
Parking: Contractor parking located in parking lot 3.
Utilities: No Interruptions.
Odors: None.

*Existing Roof Removal**Roof Board Install**Weather Membrane Install*