

**CONSTRUCTION UPDATES & ACTIVITIES***Week Ending June 20th, 2025***3200 3400 Roof Replacement****Work this week:**

- Installation of Roofing System Continued

Noise: None.
Parking: Contractor parking located parking lot 3.
Utilities: No Interruptions.
Odors: None.

*Vapour Barrier**Flashing Install**Vapour Barrier*