

Measure L Bond Program SLOCCCD

CONSTRUCTION UPDATE



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending June 27th, 2025

3200 3400 Roof Replacement

Work this week:

- Demolition of Roof on 3400 Initiated
- Replacement of Roof Initiated

Noise: None.

Parking: Contractor parking located

parking lot 3.

Utilities: No Interruptions.

Odors: None.



Roof Replacement



Roof Membrane Replaced



Roof Material Demolition





