



MEASURE L – BID TIMELINE

Milestone Dates for: Cuesta College SLO Campus 7300 Roof Replacement & HVAC Upgrade

New Times Bid Advertisement:	May 1, 2025
Trade Journal Bid Advertisements:	May 1, 2025
Bid Walk Date & Time (Non-Mandatory):	May 8, 2025, at 1:00pm
Bid Due Date & Time:	May 22, 2025 at 2:00pm
Bid Opening:	May 22, 2025 at 2:00pm
Start of Construction:	June 6, 2025
Substantial Completion:	August 5, 2025
Final Completion:	30 days after Substantial Completion

Plans, Specifications, and Addendums available at the Cuesta College online plan room @
<https://www.cuestabids.com/jobs/public>