

**CONSTRUCTION UPDATES & ACTIVITIES***Week Ending December 5<sup>th</sup>, 2025***SLO 7300 Roof Replacement****Work this week:**

- Air Test and Balance in Process
- Suspended Ceiling Repairs Completed to Experimental and Theater Audio/Lighting Control Rooms

**Noise:** Loud noise from trade activities**Parking:** None**Utilities:** None**Odors:** None*Theater Building**Experimental Theater**Theater Controls*