

Measure L Bond Program SLOCCCD

CONSTRUCTION UPDATE



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending November 28th, 2025

SLO 7300 Roof Replacement

Work this week:

• Installation of the Two Split Units for the Audio/Lighting Control Room Continued

Noise: Loud noise from trade activities

Parking: None Utilities: None Odors: None



7300 Building



Audio and Lighting Overhead



Audio Rack Protection





