



## CONSTRUCTION UPDATES & ACTIVITIES

*Week Ending May 22<sup>nd</sup>, 2026*

### NCC Instructional Building

**Work this week:**

- Contractor working diligently to complete punch list items by May 29th
- Contractor needs to complete movement room mirrors and fire alarm panel operation for substantial completion
- Johnson controls worked several days this week to program the fire alarm panel system in order to establish communication with the campus fire alarm system
- Newton Construction executed building and equipment training for Cuesta staff

**Noise:** Loud noise from trade activities  
**Parking:** None  
**Utilities:** None  
**Odors:** None



*NCC Instructional Building from Above*



*West Façade*



*Cuesta Staff Training*