



**UPDATES & ACTIVITIES THAT MAY IMPACT
CAMPUS OPERATION**
Week of January 4, 2016

North County Campus Center

Work this week: Temporary fencing has been installed. The student pathway between Lot 10 to Lot 11 is ready for use and the construction access road is in place. Trailers have been delivered and set. Power, low voltage, and utilities to the evacuated existing buildings have been safed-off in preparation of demolishing the buildings.

- Access:** No access in fenced area
- Noise:** Minor equipment noise
- Parking:** Minor impact
- Utilities:** None
- Odors:** None
- Dust:** Very minor impact

