



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending May 5, 2017

North County Campus Center Project

Work this week: The framing contractor continues the interior and exterior framing on the first and second floors, and they are making good progress with the exterior sheathing. The mechanical, electrical and plumbing trades continue to install HVAC ductwork, run conduit, wet boxes, and install plumbing lines and drains throughout the building.

- Access:** No access into fenced construction area
- Noise:** Moderate noise from equipment and framing operations
- Parking:** Parking Lot 10-minor loss of spaces
- Utilities:** None
- Odors:** None
- Dust:** Minimal

