



CONSTRUCTION UPDATES & ACTIVITIES
Week Ending July 6, 2018

Aquatics Center and 1000 Complex ADA Upgrades Project

Work this week: Construction personnel continued with demo, excavation, and removal soil from the competition pool and excavated the pipe trenches for subfloor drainage piping at the new teaching pool. Plumbing work for the ADA Upgrades in Bldg. 1000 also continues.

- Access:** No Access to construction zones
- Noise:** Loud noise from demo, equipment, & trucking
- Parking:** No parking in portions of Lot 6
- Utilities:** Intermittent utility shut downs will occur
- Odors:** None
- Dust:** Dust control is being performed

