



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending February 8, 2018

Data Center Project

Work this week: The construction team installed forms for perimeter curbs and began to pour concrete. Next week the crews will begin rebar work and underslab sand and vapor barrier in preparation for the slab on grade efforts to begin.

Access: Data Center job site is CLOSED
Noise: Equipment & trucking noise
Parking: Staff parking in Lot 5 modified
Utilities: No interruptions
Odors: None
Dust: Dust control and mud track out mitigation

