



CONSTRUCTION UPDATES & ACTIVITIES
Week Ending February 15, 2019

R&B Shultz Early Childhood Education Building

Work this week: No change to the project this week. Site conditions remained the same as rain continued this week. AMG continues pumping the standing water off of the site, while we wait for a break in the weather.

- Access:** ECE Construction site closed to public
- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

