

## Measure L Bond Program SLOCCCD CONSTRUCTION UPDATE



## **CONSTRUCTION UPDATES & ACTIVITIES**

Week Ending February 22, 2019

## R&B Shultz Early Childhood Education Building

**Work this week:** As rain continued over the weekend and through Wednesday, AMG has been pumping the standing water off the jobsite and anticipates continuing with site work next week.

Access:	ECE Construction site closed to public
Noise:	Loud noise from equipment & trucking
Parking:	No Parking Closures
Utilities:	No Interruptions at this time
Odors:	None
Dust:	Dust control and Track-out measures performed daily











