



**CONSTRUCTION UPDATES & ACTIVITIES**  
*Week Ending March 15, 2019*

**R&B Shultz Early Childhood Education Building**

**Work this week:** This week we had a break from the rain, the sun was out, and the site is drying. The general contractor performed some minor excavations to examine the underlying moisture content of the soil. Next week the waterline relocation is scheduled to begin.

- Access:** ECE Construction site closed to public
- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

