



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending Nov. 15, 2019

**R&B Shultz Early Childhood
Education Building**

Work this week: The general contractor continued work on the exterior walls of the metal stud framing on main building. Construction team began joists and blocking. Work on interior walls is well underway. Construction team began work on the sanitary sewer renovation, which is expected to be completed the first part of next week.

- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

