



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending March 6, 2020

**R&B Shultz Early Childhood
Education Building**

Work this week: General contractor continued drywall and insulation install, as well as rough ins and plywood installation on the soffits. Window frame install work has been completed.

- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

