



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending May 1, 2020

R&B Shultz Early Childhood Education Building

Work this week: General contractor continued work on rough ins, duct insulation, and window installation. The mechanical well curbs for the exhaust fans are in place. Details for metal roof mock up were approved.

- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

