



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending May 15, 2020

R&B Shultz Early Childhood Education Building

Work this week: General contractor continuing working on plumbing, mechanical rough ins, roofing, and window installation. Plaster system has begun. Construction team is working on detailing the taping and joints in preparation for the final drywall coats.

- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

