



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending July 31, 2020

R&B Shultz Early Childhood Education Building

Work this week: Newly installed exterior plaster was cured, primed and prepped for final paint. Construction team moved cabinets into the interior of the building. Work on T-grid ceiling remains on-going.

- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

