



**CONSTRUCTION UPDATES & ACTIVITIES**  
*Week Ending August 14, 2020*

**R&B Shultz Early Childhood Education Building**

**Work this week:** The site dirt work around the building perimeter remains ongoing. Construction team continued work on the decorative tile, and buildings transformer yard is receiving its CMU block wall.

- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

