



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending October 9, 2020

North County Campus Parking Lot 10 and Site Improvements

Work this week: Contractor continued work on the storm drain, and catch basin installation. Construction team began trenching, and layout work for site electrical. Grading work remains ongoing for curb and gutter.

- Noise:** Loud noise from equipment & trucking
- Parking:** North Portion of Parking Lot 10 Closed
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

