



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending October 30, 2020

R&B Shultz Early Childhood Education Building

Work this week: Contractor installed fencing at the play area. The concrete footings at the playground trellis and deck have been poured.

- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

