



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending November 13, 2020*

**Asphalt Resurfacing Project Phase II**

**Work this week:** General contractor began paving Parking Lot 2 and Parking Lot 7. Grading at Parking Lot 1 is complete and ready for the application of class II base.

- Access:** Parking lot 1 – Closed, Parking lot 2 – limited, parking lot 7 closed.
- Noise:** Vehicle and Construction Equipment
- Parking:** Impacted
- Utilities:** No interruptions
- Odors:** None
- Dust:** Will be produced at times during surface cleaning

