



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending May 21, 2021

**North County Campus IT Backup
Generator**

Work this week: The contractor set the automatic transfer switch, and the manual transfer switch, and began pulling wiring through the previously installed conduits.

- Noise:** Loud noise from equipment & trucking
- Parking:** No interruptions at this time
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** None

