



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending June 10, 2016

North County Campus Center Project

Work this week: The grading contractor completed bringing the building pad back up to the required subgrade elevation. The chilled water line investigation in parking lot 11 was also completed.

Access:	No access into the fenced construction Area
Noise:	Moderate noise and vibration from equipment operation
Parking:	Parking Lot 11-minor detour Parking Lot 10-minor loss of spaces during project
Utilities:	None
Odors:	None
Dust:	Minor dust impact. Water Truck providing dust control

