



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending June 9, 2017

San Luis Obispo Instructional Building

Work this week: The drywall continues to be installed and taping has begun on the 1st floor. The glass contractor has started installation of the channel glass system. The air barrier and metal lath has continued to be applied to the exterior of the building, and the installation of the elevator is continuing. Mechanical, Electrical, and Plumbing (MEP) rough-in is continuing throughout the building.

- Noise:** Some noise
- Parking:** Some permanent parking loss
- Utilities:** None
- Odors:** None
- Dust:** Moderate dust impact
- Vibrations:** Minor vibrations
- Vision:** None

