



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending April 13, 2018

North County Campus Center

Work this week: Lighting fixtures, ceiling grid and tile have been installed in the cafeteria. Wall and floor tile installation has continued in the kitchen serving area. Carpet and floor tile was installed in the first floor corridor and in the second floor lobby area. Layout of the limestone floor tile has begun in the first floor lobby entrance. The ADA striping in the parking lot was completed and the elevator was inspected and signed off by the State Inspector. The bookstore furniture was delivered and assembled.

- Access:** No access into fenced construction zone
- Noise:** Moderate noise from equipment
- Parking:** Parking Lot 10-minor loss of spaces
- Utilities:** None
- Odors:** None
- Dust:** Dust control being performed

