



CONSTRUCTION UPDATES & ACTIVITIES
Week Ending August 24, 2018

Aquatics Center and 1000 Complex ADA Upgrades Project

Work this week: The project's construction team completed the majority of the foam install at the training pool. Trenches were dug at the competition pool. Fabric and drain piping with forms were installed along the north and east ends of the competition pool. ADA upgrades continue in building 1000 with tile continuing to be installed where fixtures were moved.

- Access:** No Access to Construction Zones
- Noise:** Loud noise from demo, equipment & trucking
- Parking:** No Parking in portions of Lot 6
- Utilities:** Intermittent utility shut downs will occur
- Odors:** None
- Dust:** Dust control is being performed daily

