



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending September 21, 2018

1000 Complex Roof/HVAC Replacement

Work this week: The contractors completed the install of the parapet cap, and the mechanical contractor completed the install of the duct work on the roof of building 1000. Scaffolding has been removed. Mechanical unit controls is ongoing.

- Access:** Restricted
- Noise:** Moderate noise from equipment/activities
- Parking:** Restricted
- Utilities:** None
- Odors:** None
- Dust:** None

