



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending September 14, 2018

1000 Complex Roof/HVAC Replacement

Work this week: Began installing the parapet cap on building 1000. The installation of the controls for the mechanical equipment on buildings 1000 and 1300 continues. The mechanical contractor has also begun to installing ducting on the roof of building 1000.

- Access:** Restricted
- Noise:** Moderate noise from equipment/activities
- Parking:** Restricted
- Utilities:** None
- Odors:** None
- Dust:** None

