



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending October 12, 2018*

**Aquatics Center and 1000 Complex ADA Upgrades Project**

**Work this week:** Construction crews installed shotcrete at the pump pit wall and the remainder of the competition pool radius. Installation of the restroom accessories and benches continues in building 1000. Installation of accessories and painting continues in Building 1300 restrooms.

- Access:** Pool, Bldg 1000 and Bldg 1300 are CLOSED
- Noise:** Loud noise from demo, equipment & trucking
- Parking:** No Parking in portions of Lot 6
- Utilities:** Intermittent utility shut downs will occur
- Odors:** None
- Dust:** Dust control performed daily

