



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending January 18, 2019*

**R&B Shultz Early Childhood Education Building**

**Work this week:** Progress was slowed this week due to persistent rain and extremely muddy conditions. BMP measures and temporary fencing have been installed. The construction entrance and laydown is complete and ready for the move in of construction trailers next week.

- Access:** ECE Construction site closed to public
- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

