



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending January 25, 2019*

**Aquatics Center and 1000 Complex ADA  
Upgrades Project**

**Work this week:** Construction crews have completed the restrooms in the 1400 building. Tile work is ongoing in building 1100. The stairs outside of the 1100 building have been poured. Tile work is ongoing in the teaching pool. Piping work for the competition and teach pool is ongoing.

- Access:** Pool, Bldg. 1100 locker rooms and 1300 are CLOSED
- Noise:** Loud noise from demo, equipment & trucking
- Parking:** No Parking in portions of Lot 6
- Utilities:** Intermittent utility shut downs will occur
- Odors:** None
- Dust:** Dust control is being performed daily

