



**CONSTRUCTION UPDATES & ACTIVITIES**  
*Week Ending March 8, 2019*

**R&B Shultz Early Childhood Education Building**

**Work this week:** Once again, we received significant rainfall creating wet and muddy conditions this week. The general contractor continues to pump standing water. Weather permitting, next week the old well will be capped and earthwork will resume.

- Access:** ECE Construction site closed to public
- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

