



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending March 29, 2019

Data Center Project

Work this week: Construction crews continue cold formed metal framing. Wall work and preparation for roofing moves forward.

Access: Closed to the public
Noise: Noise from equipment & trucking
Parking: Modified staff parking in Lot 5.
Utilities: No interruptions
Odors: None
Dust: Dust control is implemented, also mud track out mitigation

