



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending April 12, 2019

Aquatics Center and 1000 Complex ADA Upgrades Project

Work this week: The work in the pool equipment room continues. The installation of the slot drain and the reinforcing steel is ongoing. A section of the pool deck and the slot drain around the teach pool has been poured. The stairs on the south bleachers have also been poured. Both the teaching pool and the competition surge tank lids have been poured. Reinforcing of the pool deck is ongoing.

Access: Pool, Bldg 1100 locker rooms and 1300 are CLOSED

Noise: Loud noise from demo, equipment & trucking

Parking: No Parking in portions of Lot 6

Utilities: Intermittent utility shut downs will occur

Odors: None

Dust: Dust control is being performed daily

